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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ACCEPTANCE OF
PUBLIC WORKS CONTRACTS

CITIES OF BELL GARDENS, CITY OF COMMERCE, LONG BEACH, MALIBU
PARAMOUNT, AND SOUTH GATE; IN THE UNINCORPORATED COMMUNITY

NORTH OF MALIBU; AND IN THE UNINCORPORATED COMMUNITIES OF
MARINA DEL REY AND ROWLAND HEIGHTS

(SUPERVISORIAL DISTRICTS 1, 3, AND 4)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work. under the following
construction contracts:

· Project ID No. CON0000002 - Marina Beach Water Quality Improvement
Project, Capital Project No. 69219, to construct storm drains and drainage
structures, in the unincorporated community of Marina del Rey (4), Mike
Bubalo Construction Co., Inc., with changes amounting to a credit of
$264,734.98, and a final contract amount of $2,134,640.02.

· Project 10 No. FCC0001015 - Miscellaneous Transfer Drain 622, Line 22,
Marie Canyon Water Quality Improvement, to construct a storm drain
treatment system, City of Malibu (3), PPC Construction, Inc., with changes
amounting to a credit of $8,070.00, and a final contract amount of

$720,905.00.

"To Enrich Lives Through Effective And Caring Service"
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· Project 10 No. RDC0013015 - Eastern Avenue/Ganield Avenue/Cherry
Avenue Traffic Signal Synchronization Project, to modify and synchronize
traffic signals, Cities of Bell Gardens, City of Commerce, South Gate, Long
Beach, and Paramount (1 and 4), Steiny and Company, Inc., with a final
contract amount of $1 ,022,690.66.

· Project ID No. RDCQ014712 - Las Flores Canyon Road, to construct a
retaining wall, in the unincorporated community north of Malibu (3), Condon-
Johnson & Associates, Inc., with changes amounting to a credit of $1,446.52,
and a final contract amount of $2,048,542.40.

· Project ID No. RMD1446018 - Parkway Tree Trimming, Fast Growth, RD 417,
FY 2006-07, to trim and remove parkway trees, in the unincorporated
community of Rowland Heights (4), Mariposa Horticultural Enterprises, Inc.,
with changes amounting to a credit of $976.00, and a final contract amount of
$103,620.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's

acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project ID Nos. CON0000002, FCC0001015,
RDC0014712, and RMD1446018.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.
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FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from credits of $264,734.98 to
$976.00, while the total values of the contracts range from $103,620.00 to

$2,134,640.02.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Suffcient funds are available in the Board-approved appropriations for each of the

respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board wil ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:

Attachments (5)

c: County Counsel

Office of Affrmative Action Compliance

012908 PW_Acceptance or Public Works Contracts.doc



ACCEPTANCE OF CONTRACT
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PROJECT 10 NO. CON0000002 MARINA BEACH WATER QUALITY
IMPROVEMENT PROJECT. CAPITAL PROJECT NO. 69219 (in the unincorporated
community of Marina del Rey), Supervisorial District 4

Contractor: Mike Bubalo Construction Co., Inc., 5102 Gayhurst Avenue, Baldwin Park,
California 91706

Project Description:

Construction of 24- and 30-inch storm drains, drainage structures, and other
appurtenant work.

Project Completion Date:

The contractor completed the project on September 11, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The major changes were substituting
the reinforced concrete pipe with high density polyethylene pipe and impacts to the
contractors operations due to intenering buried objects. The changes resulted in a net
credit to the contract in the amount of $264,734.98.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

FINAL CONTRACT AMOUNT

$2,399,375.00

(264,734.98)

$2.134.640.02

TKB:en

-1-



ACCEPTANCE OF CONTRACT
January 29, 2008

PROJECT 10 NO. FCC0001 015 - MISCELLANEOUS TRANSFER DRAIN 622.
LINE 22. MARIE CANYON WATER QUALITY IMPROVEMENT (City of Malibu),
Supervisorial District 3

Contractor: PPC Construction, Inc., 7470 North Figueroa Street, Los Angeles,
California 90041

Project Description:

Construction of a low-flow diversion weir in an existing reinforced concrete box conduit
and a reinforced concrete sump, furnishing and installing a runoff treatment system, and
other appurtenant work.

Project Completion Date:

The contractor completed the project on September 27, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $8,070.00.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously
approved by your Board

Changes in work authorized by the Director
of Public Works

FINAL CONTRACT AMOUNT

$699,675.00

29,300.00

(8.070.00)

$720.905.00

RE:en
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PROJECT 10 NO. RDC0013015 - EASTERN AVENUE/GARFIELD AVENUE/CHERRY
AVENUE TRAFFIC SIGNAL SYNCHRONIZATION PROJECT (Cities of Bell Gardens,
City of Commerce, South Gate, Long Beach, and Paramount),
Supervisorial Districts 1 and 4

Contractor: Steiny and Company, Inc., 12907 East Garvey Boulevard, Baldwin Park,
California 91706

Project Description:

Modification and synchronization of traffic signals.

Project Completion Date:

The contractor completed the project on June 8, 2007, in accordance with the plans and
specifications. The delay in forwarding this letter to your Board was due to the length of
time required by the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board

$869,669.87

FINAL CONTRACT AMOUNT

153.020.79

$1.022.690.66

JAP:en

-3-
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PROJECT 10 NO. RDC0014712 - LAS FLORES CANYON ROAD (in the
unincorporated community north of Malibu), Supervisorial District 3

Contractor: Condon-Johnson & Associates, Inc., 1801-A South Santa Fe Avenue,
Compton, California 90221

Project Description:

Construction of a soldier-pile retaining wall with tie-backs, cable railing, and guardrail;
reconstruction of existing roadway pavement; and other appurtenant work.

Project Completion Date:

The contractor completed the project on September 25, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications, not anticipated in the original design, were
made during construction to account for existing field conditions and to complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities and additional excavation. The changes resulted in a credit to the
contract in the amount of $1 ,446.52.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board
Changes in work authorized by the Director

of Public Works

$1,885,061.00

164,927.92

FINAL CONTRACT AMOUNT

(1.446.52)

$2.048.542.40

SK:en

-4-
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PROJECT 10 NO. RMD1446018 - PARKWAY TREE TRIMMING. FAST GROWTH.
RD 417. FY 2006-07 (in the unincorporated community of Rowland Heights),
Supervisorial District 4

Contractor: Mariposa Horticultural Enterprises, Inc., 15529 Arrow Highway, Irwindale,
California 91706-2001

Project Description:

Trimming and removal of parkway trees.

Project Completion Date:

The contractor completed the project on November 1, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $976.00.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

FINAL CONTRACT AMOUNT

$104,596.00

(976.00)

$103.620.00

EK:en
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